
CONTRACT EP-S4-16-04 
MONTHLY CONTRACT STATUS REPORT 

REPORTING PERIOD 
NOVEMBER 27, 2017 TO DECEMBER 31, 2017 

 
USEPA Region 6 (EP-S4-16-04) 

Task Order: 028 Wilcox Oil Residence Site Status: Complete 

 

OSC: Steve Mason Response Manager: Evan Wortman 

Date of Order: 08/15/17 Completion Date: 01/31/18 

Funds Obligated: $330,000.00 Current Amount Invoiced: $0.00 

TO Ceiling Utilized: 47% C - Amount Invoiced: $127,401.91 

  C - Amount Ready to be Invoiced: $29,025.19 

  C - Total: $156,427.10 

SUMMARY OF PROGRESS TO DATE: 

Project was reconciled and final 1900 generated to begin close out.   
 

PROBLEMS / UNIQUE SITUATIONS / CORRECTIVE ACTIONS: 

None to date. 
 

KEY PERSONNEL CHANGES: 

None to date. 
 

NEXT MONTH’S ANTICIPATED ACTIVITIES:  

Submit draft final report once financial reports are complete. 
 

ACTUAL COSTS REPORTING PERIOD:  PROJECT SPECIFIC DELIVERABLES: STATUS: (N/A, PENDING, 
ONGOING, OR COMPLETE)

Cost Category Cost Daily Work Order  Ongoing 

Labor $38,337.70 Quality Assurance Project Plan N/A  

Equipment $3,055.68 Site Health and Safety Plan Complete 

ODC (including pendings) $115,033.47 Site Progress Report N/A  
Total $156,426.84 CERCLA Off-Site Disposal Report Complete 

Difference from Monthly 
Report Total: 

$0.26 Final Site Report Pending 

Explanation of Difference: RCMS vs billing rounding amounts. 

COST SAVINGS / INNOVATIVE APPROACHES UTILIZED: 

None to date. 
 

Footnote: C = Cumulative 
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